

UPLIVI



PARTNERPOD



PartnerPod Product Design



Source File Link

PartnerPod 1.0 Process Flow

Lead Intake & Qualification

- Client Journey Start**
- Inbound Contact:** client reaches out via website/referral
- Initial Assessment** : quick evaluation of client fit
- Discovery Call (Founder qualification)** : 30-min founder/client call
- Problem Definition** : clarify client challenges and needs

Sprint Type & Scope Definition

- Sprint Selection (Decision)** : choose between Strategy, Design, or Growth Sprint
- Strategy Sprint / Design Sprint / Development Sprint / Growth Sprint** : parallel paths based on identified needs
- Scope Definition** : define deliverables and scope
- Proposal Creation** : prepare detailed proposal with deliverables & timeline

Client Approval & Kickoff

- Client Decision (Decision)** : approve or decline proposal
- Sprint Delivery Kickoff** : set expectations, launch collaboration

Delivery & Review

- Progress Updates** : biweekly status and progress check-ins
- Mid-Sprint Review** : assess progress, make adjustments if needed
- Final Delivery Preparation** : finalize outputs for presentation

Closure & Future Engagement

- Feedback Collection** : structured post-delivery feedback
- Future Opportunities** : identify new collaboration potential
- Client Journey End**

PartnerPod 1.0 Product Map / Phase 1-2

Phase	Quarter / Months	Core Objective	Key Modules & Deliverables	Data / Integration Points	Outcome Metrics
1 FOUNDATION	Months 1 – 3	Build the minimum viable digital infrastructure to host sprints and manage vetted clients.	• Partner & Client Database (Notion / Airtable prototype) • Sprint Templates (Strategy / Design / Growth) • Basic Workflow (Intake → Scope → Delivery → Feedback) • Partner Onboarding Flow • Admin Dashboard (manual tracking)	• CRM layer → Notion DB • Data sync with FutureYou profiles (client org + leader persona) • Cloud storage for deliverables	MVP ready 1-2 clients / partners onboarded 80 % manual flow accuracy
2 PILOT & VALIDATION	Months 4 – 6	Launch limited pilot; validate sprint logic, client experience, and commercial model (fee-per-sprint).	• Client Portal (login + sprint overview) • Partner Workspace (task mgmt + feedback input) • Sprint Reporting Module (auto PDF summary per sprint) • Feedback & NPS Form • Payment & Agreement Tracker (manual / Stripe Lite invoicing per sprint)	• Connect with Bloomary coaching DB (for shared clients) • Feedback data → Uplivio analytics • Store progress and invoice logs	5 active pilot clients Sprint satisfaction ≥ 8 / 10 Validated consultancy pricing model

PartnerPod 1.0 Product Map / Phase 3-4

Phase	Quarter / Months	Core Objective	Key Modules & Deliverables	Data / Integration Points	Outcome Metrics
3 PLATFORM EXPANSION	Months 7 – 9	Scale from pilot to semi-automated consulting management platform.	• Analytics & Insights tab (progress & impact metrics) • Email / Slack notification system • Multi-Sprint Workspace (per client with project history) • Fee Tracker / Invoice Dashboard (per sprint basis)		
	Months 11-12		• Dashboard 2.0 (automated timelines & reminders) • Partner Matching Algorithm v1 (based on domain / expertise)	• API bridge → FutureYou (leader growth index ↔ sprint outcomes) • Basic AI layer → suggest next sprint type based on outcomes	10 consulting clients onboarded Avg cycle time ↓ xx % Client retention > xx %
4 OPTIMIZATION & COMMERCIALIZATION	Months 12-13??	Streamline automation, strengthen analytics, and prepare for revenue scaling through paid sprints.	• Partner Rating & Review System • Sprint Library (modular templates + outcome benchmarks) • Analytics Dashboard v2 (ROI per sprint / per client) • Dynamic Pricing Module (per sprint type & complexity) • Integration with Uplivio FutureYou (to generate development insights in case the partnerpod project is relevant)	• Data warehouse → central Uplivio core • Insights feed → FutureYou & Bloomary apps	-XX active clients with paid sprints -Partner ROI dashboard live -Ready for Year 2 scale (up to 100 clients)

Core User Flows / Client Journey

Client Journey Start

1. Inbound Contact

- Client reaches out via website form, email, or referral.
- Logged manually into Notion/Airtable CRM.(to be designed)

2. Quick Qualification (Initial Assessment)

- Founder reviews if the request fits a Strategy, Design, or Growth sprint.
- If relevant → proceed. If not → refer or close.

3. Discovery Call (30 min)

- Clarify need, scope, and expected outcomes.
- Capture notes in CRM template.

4. Sprint Scoping & Fee Confirmation

- Define sprint type and key deliverables.
- Share consultancy fee (flat or tiered).
- Use a simple Notion template or PDF proposal.

5. Client Approval & Agreement

- Client confirms via e-signature or email.
- Invoice created manually via Stripe Lite / Notion invoice tracker.
- Payment upfront or 50/50 milestone basis.

6. Sprint Delivery (Manual Workflow)

- Shared workspace (Notion or Google Drive).
- Founder assigns partner (if applicable).
- 3–4 milestones tracked manually:
 - 1 Kick-off
 - 2 Mid-review
 - 3 Draft delivery
 - 4 Final delivery

7. Client Feedback & Closure

- Collect structured feedback via Google Form / Typeform (NPS + qualitative).
- Upload results summary to client folder.
- Trigger next-sprint or follow-up opportunity manually.

Client Journey End

Year 1 UI/UX Representation

Screen	Function	Interaction Type
Landing / Contact Form	Collect inbound leads (name, company, challenge).	Webform → Notion DB
Admin Dashboard (internal)	Founder view of clients, status, next steps.	Kanban board (Intake → Scoping → Delivery → Closed)
Proposal Page / PDF	Shows scope, deliverables, fee.	Manual file or auto-filled Notion page
Workspace (shared folder)	Central place for files, notes, updates.	Google Drive / Notion
Feedback Form	NPS + open questions.	Typeform → Notion DB

Visual & Experience Style

- **Tone:** boutique consultancy, clean minimal UI (white, teal, grey).
- **Platform:** Notion + simple website frontend (Airtable backend optional).
- **Experience:**
 - Clear CTA: *“Book Discovery Call”*
 - Every step ends with confirmation email.
 - No login required for clients (Year 1).

Phase 1 – Inbound & Qualification					
Step	Screen / UI Element	User Action	Data Captured	System Behaviour	UX Goal
1	Landing Page – “Start Your Sprint”	Client submits contact form (name, email, org, challenge area).	Name, email, company, problem summary	Data stored in Notion CRM / Airtable. Auto-thank email sent.	Simple intake form → trust & professionalism.
2	Admin Dashboard – Lead View	Founder reviews lead and tags it as Qualified / Hold / Decline.	Lead status	Moves to “Qualified” column in CRM.	Internal clarity.
3	Discovery Call Scheduler Popup	Client books 30-min slot via Calendly embed.	Meeting time + timezone	Calendar invite auto-sent.	Reduce friction before call.
4	Discovery Call - Gemini or any AI tool to take the notes during the meeting	-	Qualitative data	Stored in Notion “Discovery Raw data”.	Clear and detail oriented
5	Discovery Call Notes Sheet (Admin View)	Founder fills structured notes (template: goal / current state / pain points).	Qualitative data	Stored in Notion “Discovery Notes”.	Consistency in scoping.
Phase 2 – Scoping & Fee Confirmation					
Step	Screen / UI Element	User Action	Data Captured	System Behaviour	UX Goal
6	Sprint Scoping Form (Admin)	Founder selects sprint type (Strategy / Design / Growth) + adds deliverables and timeline.	Sprint metadata	Auto-generates proposal page.	Efficiency in quote creation.
7	Proposal Page (Shareable Link)	Client reviews scope + fee + timeline.	Click on “Approve” or “Request Edit”.	Sends status update to CRM.	Transparent consulting offer.
8	Agreement & Payment Modal	On approve, Stripe Lite checkout opens (one-time invoice).	Payment info	Generates PDF invoice + email receipt.	Seamless one-step purchase.
9	Payment Success Screen	Confirmation message + summary of next steps.	Transaction ID	Moves client to “Sprint Active”.	Closure of sale moment.

Phase 3 – Sprint Delivery (Manual Workspace)					
Step	Screen / UI Element	User Action	Data Captured	System Behaviour	UX Goal
10	Client Workspace (Dashboard)	Displays one active sprint card: status, timeline, fee.	Progress % (edited manually by founder).	Pulls data from Notion table.	Give clients one view of progress.
11	Sprint Milestone View	Founder updates each milestone (Started / In Progress / Delivered).	Notes + date per milestone.	Auto-timestamp for tracking.	Visualize delivery phases.
12	Partner Assignment Panel (Admin)	Founder tags partner name to sprint.	partner_id	Appears in Partner Dashboard.	Internal resource allocation.
13	Deliverable Upload Section	Partner uploads file or link.	File URL + description	Stores link in cloud folder.	Central file storage.
14	Mid-Review Popup (Manual)	Email reminder to client for progress review.	Feedback snippet	Notion status → “Review Complete”.	Keep engagement high.
Phase 4 – Feedback & Closure					
Step	Screen / UI Element	User Action	Data Captured	System Behaviour	UX Goal
15	Final Delivery Page	Client downloads final file + summary PDF.	Delivery confirmation	Marks sprint as “Delivered”.	Showcase professional handover.
16	Feedback Form (Typeform Embed)	Client rates experience (1–10) + adds comments.	NPS + qualitative feedback	Data synced to Uplivio Analytics.	Collect impact data.
17	Thank-You Screen / Next Sprint Prompt	“Would you like to book another sprint?” buttons.	Next interest flag	Creates new lead entry if “Yes”.	Encourage repeat engagement.
18	Admin Analytics Board	Founder sees NPS, revenue, cycle time.	Metrics	Aggregates manual entries.	End-of-cycle insights.